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GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT

REPORT ON CONSTRUCTION JOBS.

December 31, 1921.

JOB 1051 WATER WHEELSs

Material and spare parts have been moved from Generator
Hoorn into temporary workshop in Wood Room Building.
Temporary Generator Unit carrying fell electric load but
Governor is not yet adjusted to take care of fluctuations
satisfactory!/, Hope to have this matter smocthed out soon
so as to start work in Generator Room this coming wok.
JOB 1052 BOIEH HOUSE:

Boiler Setting for second Battery about 50$ complete.
Main Steas Lines erected and ready for taking stem but
for two flanks which broke while being bolted up.
Soot Pipes and Hoppers erected for first Battery.
Coal Spouts erected for both batteries of Boilers.
To start Hew Coal Conveyors to-day.
Fan Erector has started erecting Draft Fans.
JOB 1064

DIGESTERS:

Lining is about 90$ removed from Ho. & Digester.
Started cutting steel shell with O^^Acetylen® torch
Thursday afternoon.

Signed

FORM 2A

a
job

December 24r 1921

m wm osst
Ho. & Water Wheel aid Generator running under full leal.
Moving Electricians* spare parts to temporary workshop
In Wood Room building.

JOB 10S3 BOILER HD WE:
Hain Soof ccsnplato arsept flashing and gravelling around
blw-off pipes.
Inside face of Parapet Wall covered with Blastigun.
Coal Conveyor over Lbw Bernier couplet©.
Drive for Coal Ooiwyor in Conveyor Bridge being Installed.
Botor placed in IW Crasher House preparatoiy to installing
drive for Crusher.
Coal Crusher sot on its foundation in iio? Crusher House.
Boiler Setting for 1st Battery of Boilers complete.
Boiler Sotting for 2nd Battery about 25$ complete.
Main linos of Steas Pining connected to Boilers and all
erected except short pieces to connect to present lines
in old Boiler House.
Feed Pipe Hains about 70$ erected.
Ifeo shijEBnts of Steam Piping in transit.

JOB 1064 MM

Wrk on removing lining a£ Ho. & Digester about 25$ done.

FORM 2A
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.mOBSmi .REPORT on COL5THIOTI^ .JOBS..

Doeember 17, 1921.

JOB 1051 WATER WHEELS:
Ho. 6 Water Wheel and Generator running under 250 H. P. load.
Guides and Gallows frame for gate at Ho. 7 Tail Base in place.
Temporary protection built around Switchboard and Cables in
Generator Room.

JOB 1052 BOILER

BjUSE:

-7 ’<5^

Bo ilex* HouseARoof 85^ complete.
Tearing out roof and walls of old Fan Roon complete.
Steel for Fan Room Partitions erected and riveted.
Boiler erection practically finished.
Boiler Settings - First Battery 90$ done, Second Battery 15$ done.
Stokers — Complete except drives which will be placed after
Settiiigs are finished.
Piping - Third carload received and unloaded. Piper Gangs
working on Steam Ekhnust aid Feed Lines.
Coiwe^ur equipment 50$ installed.
^uffie Polls complete.
JOB 1056 HEAD GATES:

Crib for gate on Ban stock $7 40$ complete.
Guidos for crib on #7 Penstock 75$ complete.

JOB 1057 SUCTION LIKE TO FIRE JUMPS:

House over gate chamber complete.
DIGESTER HOUSE TRUSSES:
Repair of Roof Trusses in Digester House Complete and painted.
JOB 1064 TEARING OUT OLD DIESTERS:

Vestibule at Dorth door of building complete.
Preparations being made fbr demolition of Ho. 6 Digester
to begin iionday Deconiber 19th.

Signed

FORM 2A
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PARER CaiPANY - E3GINEERIHG WARTORT

W?WS._WW OR CQHSWCTXQH JOBS.

December 10, 1921.

JOB 1051 WATER VCTBLS:

Temporary Gmierator Unit started Thursday afternoon and has
been running nicely. Ho load has been put onto this unit
as yet.
JOB 1052 BOILER HOUSE:

The finish coat of the Coal Bunker is complete.
Main Roof about 75$ complete.
Old Coal Bunker Monitor demolished.
Wood doors about 50$ in place.
Boiler Settings for first battery about 75$ done and settings
for second battery have been started.
Smoke Flue practically completed and connected to both batteries
of Boilers except for short section recently ordered.
Stokers for both batteries erected exoept engines and driving

Good progress is being made erecting piping which has been
received.
JOB 1056 HEAD GATES:

Building crib for #7 gate.
JOB 1057 SUCTIOH LIKE TO HRB JUMPS I
Hy-Rib all In place and started plastering yesterday.

Signed

A

FORM 2A

GREAT XDRTCTH PACT COMPANY

December 3t 1921.

JOB 1051 WATER WEIS:
Belief Valve all fitted up.
Governor and to set and grouted.
Generator in place aU grouted.
Coils in Generator being placed.
Connection. between Relief Valve and PenstocSc riveted and
cauliaed.
All Penstoeh war’: for #6 Unit complete.

JOB 1052 BOHER HOJSE:

About 85$ of the finish coat in the Coal Buz&xsr lias been
completed with the Cement Gun.
Roofs in Crasher Rouse, Winch House and Ash Ramp ore
canpleto.
Boiler House roof 30$ complete.
Old Coal Bonher Monitor 75$ demolished.
Branch Air Ducts complete for both batteries of Boilers.
Coal Gatos on How Goal BurCasr all erected.
Boiler Settings for first battery 40$ complete.
Tumor Baffle Wall for first Boiler of socond battery
complete.
Kinnear Doors erected ad other doors 35$ in place.
JOB 1056 HEAD GATED:

All wrh at gate #6 complete.
JOB 1057 SUCTION LHB TO FIRE .AJLL23:

Steel sash in place and H>-Rib 25$ in place.

Signed

FORM 2A
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Downber 261 1921.

JOB 1051 WATER TOBIS s

Wheel pit all concreted for temporary Generator installation.
Row plates riveted on Penstock Elbow.
Connecting piece between relief valve and Penstock in place
and partly riveted.
Lining up Generator with Do. 6 Wheel.
All parts for #7 and' ,?8 Water Wheels received. and unloaded.
JOB 1052 BOILER IIOUSEs

.Wait 50$ of the finish coat in the Coal Buiicer has been
completed with the Cement Gun.
Brick work on building complete.
Crusher House roof completed ezeept edge-strip.
Boiler House roof 20$ complete.
Old Coal Bunker Monitor 35$ domolished.
Branch Air Ducts erected for first battery of boilers.
All fans hare boon placed on their foundations.
Coal Gates on Dew CouL Bunker about 50$ erected.
Boiler work about 95$ complete.
Taylor Stokers about 90$ installed.
Boiler settings about 20$ complete for first battery of
boilers*
JOB 1056 HEAD GATES:
Crib for #6 Penstock is removed.
Permanent trash, racks in place for #6 Penstock azsept con
nection between p5 and y6.
Gate hoisting device for #6 set and grouted.

JOB 1057 SUCTIQD LIDS TO FIRE BU1PS:

Steel sheet piling all pulled and backfilling completed.
Connections to Steam Fire Bumps made.
Structural Steel fbr Screen House erected.

FORM 2A

HOT. 19, 1921.

PROGRESS REPORT OK COHSTHJCTIOH JOBS.

JOB 1051 WATER WHEELS:
Concrete floor over Lb. 6 Tail Rase placed.
Relief Valve assembled in place.
Ifew plates on Penstock Elbow riveted.
Lower half of Generator field placed on the base and rotor
is being roved into place.
Floor broken out for structural steel changes to accomodate
setting Governor for Ho. 6 Wheel.
Runner and Pedestal bearings for last unit received.

JOB 1052 BOILS HOUSE:

Smoke Flue complete except for connections to Boilers and
the coloring.
About 33$ of the finish coat In the Coal Bunker has been
completed with the Cement Gun.
Taylor Stokers about 50$ complete under second Battery of
Boilers.
Turner Baffle Wall over bridge wall complete ftw one set
of tubes in First Battery.
Basement floor and drains coidpleted between the exterior
wall and Ash Tunnel.
Both Turbine and Motor driven Fans are being assembled.
Owing to snowfall Roofers have only been able to do scsae
patching on Old Boiler House and place paper and nit ch on
Hew Crasher House.
JOB 105< HEAD GATES:

Steel work under water completed, screens installed and
crib removed.
JOB 10^7 SUCT10H LIRE TO FIRE WS:

Screens placed at intake well and connection to Steam Fire
made.
Sheet steel

Fusts

3.

(22EAT H02MBRN PAPER COBPAHT - ENGIIEERIMG IB?ART«»

PROGRESS WORT ON CONSTRUCTION JOBS.

Nbv. 121 1921.

JOB 1051 WATER WHEELS:
Both Draft Tubes in place on Ho. 6 water Wheel.
Bottom ring of Relief Valve set and concreted in place.
Bottom case of Ho. 6 Water Wheel concreted up to th© floor level.
OoxH»ctlng piece between NO. & Wheel and Penstock riveted and
c miked.
Old plates on Penstock: Elbow removed.
(^aerator base and pedestal bearings assembled in place.
Bark and debris dragged from NO. 7 Tail Race.
JOB 1052 BOILER HOUSE:

Ash Tunnel completed.
Brick walls complete except above the roof at the construction
elevator.
Cleaning exterior brick walls about 75$ complete.
Coal Bunker received hand plaster coat and started finish coat
with Cement (Am.
Sash operators installed for all windows except those in the
brick walls of the Bo iler House.
Smoke flue assembled and 75$ riveted.
Taylor Stokers under first Battery complete and progressing
well unded second Battery.
Refers started November Uth.
JOB 1056

HEAD GATES:

Crib at No. 6 Gate unwatered for completing steel work.

JOB 1067 SUCTION LINE TO FIRE MBITS:

Forms removed from intake well of Screen House.
Steel sheet piling 50$ pulled.

Signed

FORM 2A

GREAT HORTEERH PAXER COHPAM - EHGLS^RHJG BEPARBBHT.

PROGRESS REPORT Oil CO'STRUCT IOH JOBS.

jK)VH3ER 5, 1921.

JOB 1051 - WATER WHEELS:

One draft tube in place on #6 Water Wheel.
Walls for relief valve discharge concreted.
Masonry all exooxated for Relief Valve Discharge.
One Water Wheel complete and second Relief Valve
for Generator Room received and unloaded.
Gate and Pumps hare been received from tall race #6.
Connecting piece between Wheel #6 and Penstock partly riveted.
All Material for changes in Penstock received.

JOB #1052 - BOILER HOUSE:
Plastered walls all complete except ends of Monitor, inside finish
coat of main conveyor bridge and fan room partitions.
All of main floor concreted except part that will be left until wall
of old Boiler Room is demolished.
Basement floor 30$ concreted.
Ash tunnel 75$ complete.
Glass all set aid >srtly puttied.
Sash operators in Skylights complete.
Stairways ,platforms and railings 75$ in place.
Coal Bunker coated with Bitumastic.
Taylor Stokers under first battery of Boilers practically complete.
First Battery of Boilers about 75$ complete.
East Side and bottom of amoks flue erected and riveted.

JOB #1057: - Suction Line to Fire Pmys.

Earth backfilling complete and paving 75$ in place.
Steel sheet piling 15$ pulled.

FORM 2A
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2E0GRESS REPORT Oil CONSTRUCTION JOBS.

-DVIOia 5. 1921.

JOB 1051 - WATER WHEELS:
One draft tab© in place on #6 Water Wieel.
Walls for relief valve discharge concreted.
Masonry all excavated for Relief Valve Discharge.
One Water Wheel complete and second Relief Valve
for Generator Roam received sad unloaded.
Gate and Pumps have been received from tail race #6.
Connecting piece between Wheel $6 and Penstock partly riveted.
All Material for changes in Penstock received.
JOB #1052 - BOILJR HOUSE:
Plastered walls all can pie te except ends of Monitor, inside finish
coat of main conveyor bridge and fan room partitions.
All of main fleer concreted. except part that w HI be left until wall
of old Boiler Room is daraolished.
Basement floor 30$ concreted.
Ash tunnel 75$ complete.
Glass all set and partly puttied.
Sash operators in Sl<yllghts complete.
Stairways,platforms and railings 75$ in place.
Coal Bunker coated with Bitumastic.
Taylor Stokers under first battery of Boilers practically complete.
First Battery of Boilers about 75$ complete.
East Side and bottom of smoke flue erected sad r ire ted.

JOB #1057: - Suction Line to Fire Pumps.

Earth backfilling complete and paving 75$ in place.
Steel sheet piling 15$ pulled.

FORM 2A
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October 29, 1921.

JOB 1051 WATER WHEELS:

Draft bends are in place.
Footing for relief valve installation concreted.
Masonry for relief valve discharge 75$ excavated.
Placing bearing plates for Generator base.
Two carloads of parts for No. 7 unit received.
Penstock for Generator Room received.
JOB 1052 BOILER HOUSE:
Bric'a^ork on outside walls complete except opening left in
South wall and caping stones on parapet wall are 60$ in place.
All outside plaster complete and. inside coats complete ii
Crusher House end Sk.light Monitors.
All roofs concreted.
Maia floor 95$ concreted.
Basement floor 20$ concreted.
Glazing complete in skylights, Hain Monitor, West wall.
Conveyor ridges and. Crusher House; 50$ completed in Main
Boiler House.
Sash operators for two skylights complete.
Stairways, platforms and pipe rollings <5$ complete.
Coal Bunker shout 60$ finished with Bitumastic coating.
Drams and tubes in place for both batteries of boilers.
Stoker undox* first battery of bailors about 20$ erected.
Stoker for second batterry received aid being unloaded.
Section of smoke flue between Boiler House and Chimney erected.
Also bottom plates of flue inside Boiler House in place.
JOB 1056 HEAD GATES:

Columns for supporting trash reck framos in place and bases con
creted.
JOB 1057 SUCTION LINE TO FIKE PIMPS:

Intake well of Screen House concreted.

FORM 2A

OOiOIFE .22, 1921.

JOB 1051 FREE. SOS:
Bottom casing sot aad grouted.
OSfc/J
out
mF P.«
Top casing In place and bolted,
instock elbow is turned to final position.
Rock excavation for relief valve oomclotod.
Governors for Gonox’ator Units received.

JOB 1052 BOILFR I-DIJOE;
Riveting ooMolctad except stairways and rilatfbrms and
minor ahangr-s. PriakTork about 35$ complete. Outside
plaster couplets on Chrashei* Houso, Rest Rail of .Boiler
House, Skyli^it monitors and East Side of Rain ' ) l -ox».
/..Il /Rm-'l'b pc
? .-/'.
walls in plac-o.
’ll -H: H.
place except am in north end and one in Routh end of
building v&ere brickwork is left open temporarily.
Monitor Roof concreted. Floor of conveyor bridge between
Oittshor Houses concroted to-night. Fonas in place for
Roof and Floors of Hain Conveyor vie w md loft \m:o.
Closing cmiloto on Zest /all, Skylights e^l .'last loll
of Rain Monitor. Uhii.wy completed Thursday Oct. 20th.
Stoknr Erector arrived .Wednesday morning and Stokers for
first Battery have been received, unloaded and partly
moved to . i'. r F •-••.■..
.' s'io of Goal Bunker is being
covered with Hbznastic primer. First vP. ■ nnt of smoke
fluo received and oeing hauled to Boiler House.
Erec
tion is begun.

job WB head BMh
| . t' -j • ...
. In place. Cutting away concrete for
bases of columns at Ho. 6 gate. Foundations concreted
for Gate Hoist at ”To. 7 Penstock.
■

; 1057 3U0TI0IT LIKE TO FIRE PUMPS:
Sasavation competed. Footing for Screen. House concreted
and fOrts in place to-night for walls of pit. 30” pipe
laid and caulked and partly backfilled. 13” pipe laid
as far S3 core wall of embankment which is being ent out
to let pipe through.

FORM 2A
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2R0CW3S REPOJiT Oil COIBTRHCTIOH JOBS.

OCTOBER &5T, 1921.

JOB 1051 - WATER WHEELS:

A’aft tubes for J6 Grinder unit have boon placed in tail race.
Relief valve is in Grinder Room and bottom casting of Water Wheel
is being moved in.
Excavation for relief valve is about 80$ complete.
Ter yorasy Gonex^ato r foundat ion c ancretof- •

JOB 1052 - BOILER HOUSE:
toil tortox to. rtocttoj
All monitors practically riveted.
J

0;

’ ■

/.

'

tost wall about 50$ ptoctored.
I^r-rib all in place on .fest side of Boiler House, in place on tliroo
skyliglits _ and about 50$ in place on Crusher Houco. ..o'li^it.
Window sash, about 70, ? in place,
(tocher Houso floors and roof concreted tonight.
Hain floor of Boiler House 85$ concrete- •
Main roof of Boiler House 35^ concreted.
All of the roof trusses in Old Boiler House have been reconstructed,
connections are node and slab concreted.
Van No
- A erector is working on fourth skylight tod^y.
All hesetry r. INI tol for first battery of I Heaps is '.: . .D.co.
AU drum for second battery are in build
and tube sections are
.to ,_•
•. . in.
Qdrwy about 150 feet hi^i above foundation.

to... 10X - to. /
to
Wtctoto ■ :
.

a. :.. ,

r 5

....................... .• ■ •
jp ;A' ;tot 9

. tol . ,

, ..

■. ■ .. '■.<

. . 5

- :... . ■

Steel Gatos fbr £6 and W7 penstocks completed.

:. .l >.0'1:

FORM 2A

-

‘

«

T NORTHERN PAPER CQL1HCT * CHEERING DEPARTMENT

PROGRESS REPORT (XT CONSTRUCTION JOBS.

October 1. 1921

JOB 1051 WATER WHEELS:
Foundation Piers for #6 Unit concreted.
Excavation completed for Temporary Generator.
and. bottesa section concreted.
Relief Valve excavation 40$ completed.

Foundation

JOB 1052 BOHW. HOUSE:

Finish erectirxj Coal Bunker and all Monitors to-moiTOW.
Coal Bunker 50$ riveted.
Crusher House all riveted.
Four Skylight Monitors riveted.
Brick work 30$ complete.
Started plastering yesterday on West side <f Boiler House.
Window sash about 60$ in place.
Motor and Fan Foundations completed.
.Ash Firnnol 40$ completed.
Roof 35$ concreted.
Fain Floor 80$ concreted to-morrow.
Chimney about 70 foot above foundation.
Tubes for Battery in South end about 50$ in piece.
JOB 1056 HEAD GATES:

Wood sheeting driven and concrete seal in place.
No. 6 Gate is riveted.
JOB 1057 SUCTION LINE TO FIRE PUMPS:

Steel Sheet Piling all driven for Cofferdaei and Diver
caulking samo.

S lapsed

FORM 2A
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PROGRESS REPORT W.CQia?RX?IOH. JOX.

September Mt 1921.

JOB 1031 HATER EBELS.
Masonry all removed for foundation
piers and plaOc is being out away in bottom of Tail Race for footing
of pier.

Excavation practically completed for Generator foundation.

Progress lias been delayed on this job on account of Tail
Race Floor not holding at gate when the head was reduced inside by
JX3E©S.
JOB 1052 BOILER HOUSE.

Hain Structure riveted.
Coal Dcutor 40$ erected.
Monitors 30$ erected/
Crusher House erected and 50$ riveted.
Main Conveyor Bridge erected.
Br?.0krer": on Boiler House about 15$ done.
W'lndcx? Sash all in place on West Side aid I^r-Rib 50$ in place.
To start plastering Wat side Thursday.
Hain Floor about 40$ concreted.
Asli Tunnel Walls aid Roof about 20$ concreted.
Roof forms are about 35$ in plase and will bo concreted to
morrow.
Fores for Turbine Driven Fan. Foundation are in place and will
be concreted to-day.
Drums are in place for Battery in South end.
Started building chimney Tuesday, Sept. 20th, and have built
up about 25 feet above foundation.
JOB 1056 HEAD GATES.
Crib for Cofferdaa is in place and
weighted down, and wood sheating is practically all driven.

JOB 1057^ SUCTIOH LINE TO FIRE PUMPS.
Cofferdam about 60$ driven.

Signed

FORM 2A

Steel sheet piling

paper coMam - eitgm^riug wartmeet

,>1^.

^pt. 171 1921.

JOB 1051 WATER VdiEELS.
Masonry all removed for foundation
piers down to within one foot of the bottom which will be removed
tomorrow. Wood Shooting placed for excavation at relief valve.
Generator foundation about 40$ excavated. Relief Valve received this
wok from Cramps.

JOB 1052 BOILER HOUSE.
riveted and 25$ painted.

Main Structure erected, about 65$

Upper Main Trusses of Coal Conveyor Bridge erected to-night.

Main Structure of Crusher House practically erected.
bay of Monitor erected.

Perth

Started erection of Coal Bunker yesterday.
AH Steel is erected preparatory to installation of first
battery of Boilers and Babcock & Wilcox Erector is bringing material
to site.
South and and half of East side briclmd-in to-nif^it up to
the Main Floor Beams.

Forms are in place for about 50$ of Main Floor and about
20$ of Main Floor has been concreted. Roof form are about 20$
placed.
Floor of Ash Ttumel concreted to-ni^xt.
To start (Misxsy Monday, Sept. 19th.

JOB 1056 HEAD GATES.
Chides being placed to-day for coffer
dr at Gate #6.
Work has been delayed on account of Air 'Compressor
broakdcwn.

JOB 1057 13” SUCTIOB LIXIE TO FIRE PIMPS.
Setting up boiler
engine and derrick at site of Intake House preparatory to driving stool
shoot piling.

FORM 2A
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September 10, 1921.

JOB 1051 .VATER WHEELS.
All of #6 Water Wheel has been
removed except one draft tube and part of th® other.
Wheel Pit floor has been removed and middle section of
masonry wall cut down nine feet or within 3*-6" of the total depth.
About fifteen yards of earth excavation has been removed
for relief valve.

Gate in #6 Tail Race in place.

JOB 1052 BOILER IIJU3E.
All of main steel structure
erected but two bays in North end of building, and about 40$ riveted.
Expect to complete erection of main structure Tuesday.
About 10$ of main structure is painted too coats.

80$ steel erected in crusher house.

Blast Fan and Motor foundations concreted to-ni^xt*
About 60 feet of floor of Ash Tunnel concreted to-night.

About 20$ of forsp- in main floor of boiler house ready
for concrete.
To start brick work Monday.

General work retarded to-dsy on account of fronuent
heavy showers.

Signed

FORM 2A

September 3, 1921

JOB 1051 WATER WHEELS.
»• 5 Grinder Unit was turned
over to the operating department on Tuesday, August 30th and has
been grinding pulp since that time. The old No* 6 Unit was shut
down on Tuesday, August 30th, all Grinders have been removed from
the up-river side and tne work ©f dismantling ths old Wheel Is
progressing rapidly. The top half of the case, the draft bends,
the Water Wheels and shaft hare been removed. W are now cutting
out concrete around the case and draft tube*

.JOB 1052 BOILER HOUSE*
Blast Fan snd Motor foundations
in North end of building, about 30 ft. of the roof of the main
air duct and floor of the ash tunnel ware concreted yesterday*
Excavation for Motor and Blast Fan foundations to South end of
building is practically evicted*

Structural Steel Arming the main frame for the Boiler
House Is erected for seven hays from the South end of the Building.
This main frame comprises columns, floor and roof beams, bunker
girders and in general all heavy steel members in th© building.
The work completed to date cemprises a little over one-half the
main from of the building* Progress on this steel erection is
satisfactory end three bays at the South end of the buildtog have
been riveted*
terms for eons reting main floor of Boiler House are w
being made* Chimney foundation is completed aid steel piling
pulle$.and removed,and w expect the Chimney Builders here to
conmence work immediately after Labor Day* Brick has begun to
arrive and we expect to start laying brick and concreting reais
floor next week* Foundations, ground floor and too walls of the
Winch Hous© are completed and Crusher Haase piers are cone re ted*
JOB 1056 STEEL GATES.
W. 5 Steel Gate is completed
and to use* W..6 Gate is assembled ready to rivet. Dredging
bark from in front of racks will bo done to-morrow, Sunday,pre
liminary to placing oof for dam for No* 6 gate work.

job 1057 is” aaaew use io kbb pumps, pipe is mv
laid from the .Bump House to the back side of the embankment of
Ferguson Pond* Branches to aad from new Centrifugal Fire lump
are being cut in to-day* Steel piling has been hauled to Ferguson
Pond for use to coffer dam around Intake House*

Signed

FORM 2A
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Axgust 27, 1921.

JOB 1051 WATER WHEELS.
Grouted #5 Grinder Unit last Sunday
and concreted the Wheel Pit floor. Ho. 5 Unit is all assembled and
will be started with part load tonight.

Three cars of
Unit have been received and unloaded. One
oarload of Generator for Generator Room received and unloaded this
weak.
JOB 1052 BOILER HOWE.
Pulling of sheet piling and baste*
fiHing around Stack foundation will be completed to-morrow nl^ht.
Foundation is ready for Chimney Contractor.
Foundations for Crusher House are 85$ completed and Con
veyor Bridge piers 40$*

Air Aict is finished below basement floor.

Excavating for Motor Driven Fan Foundation in north end
of building.
ore tod.

Retaining Wall is cor.ple$sd and floor of Winch House conP

Window sills and lintels are 40$ cast.
AH Stool has been received and will be unloaded to-ni^ht.
Three and one-half bays of the Steel structure erected to-night,
starting at the South end of Building*

JOB 1056 BEHSTOCK HEADGATES*
Diver making final inspection
inside Trash Racks of Headgate #5 to-day.
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JOB 1051 WATER WHEELS.
Mr. Closson arrived last evening
to pass on VJheel #5 before it is grouted in. All forms are in place
and the Wheel will be grouted in as soon as Mr. Closson passes on
the Wheel.
Two carloads of #6 Unit have arrived and will be unloaded
to-day. The Generator for #6 Unit has arrived and was unloaded
yesterday.
JOB 1052 BOILER HOUSE.
Finished concreting chimney founda
tion Thursday afternoon and backfilling on the inside will be completed
to-day.

Will finish concreting Coal Retaining Wall to-day.
Air Aiet floor is all concreted.

Steel erection has been delayed on account of late arrival
of proper steel columns to start. Expect to start erection Unnday.

Excavating for Crusher House foundation starred to-day.
Unloading Boilers to-day. Blast Fans have arrived.
JOB 1056

PENSTOCK HEADGATES*

Signed

*
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Head Gate #5 is completed.
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^ost 1@» 1931.

JOB 1051 WATER 'WHEELS.
Draft bends are In place and
draft tubes will be anchored to-morrow while water is low. ?aastook connection to wheel casing is drilled and will be riveted
and oaatod to-morrow or Monday. The wheel casing should be
grouted in by Tuesday or Wednesday.

JOB 1052 BOILER HOUSE.
Started concreting Stack Foun
dation yesterday and should finish next Wednesday. Excavation
Main Air Diet completed and 40$ concreted. Branch Air Diets 50$
completed.
Winch House foundation walls completed.

Coal Retaining Wall 60$ concreted and will be finished
as soon as Stack Foundation is concreted.
Seven ears of Steel have been unloaded to-ni^ht.
Twelve cars of Steel on the way. Traveler for erecting Steel has
been erected and is ready for setting Steel when the proper col
umns arrive.
JOB 1056 MW«
IM on #5 Headgate will
be completed Morday. To dredge bark to-morrow for setting coffer
dm at #6 Penstock.
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August 6t 1921.

JOB 1051 wbs WHEELS.
ISi© Penstock elbow for #5
Grinder Unit lias been turned and will be riveted to-morrow. Shaft
for Water Wheel is being lined.
JOB 1052 BOILER HOUSE.
Pipe piles are all driven.
Pile caps will be completed to-morrow or Monday and Grade Beam are
80$ completed.
About 60$ of Air Duct has been excavated and 50$ of
the floor of this duct will he concreted to-day.

About 50$ of the column bases have been placed and
The Foundation Company is ready to erect steel on its arrival.
The old concrete floor on the new Boiler House site
has been 30$ removed.

The Coal Retaining Wall is about 50$ concreted, all
reinforcing is in place and forms are being built for the main
walls. ■

Winch House foundation is campleted.
Expect to finish excavation for stack foundation
Monday and ’7111 start placing forms immediately.
JOB 1056 RENSTOCH HEAD GATES.
Trash rack connection
between 44 and 45 Penstocks will he made to-morrow. TflG guides are
bolted in place.
‘

FORM 2A

G^EAT HQRTHERIT PAPER CXXlPjCT - EZIGIITEERHTG DEJARLBZT

July SO, 1921.

BiW?

JOB 1051 WATER WHEELS.
Shaft with romer for #5 Unit was
received, yesterday and is to bo placed to-day.

To-morrw the Penstock Elbow is to be turned. By Tliurdaay
ni$it the Wheel Shaft should be in its final location. Should be
able to start Wheel Aug. 15th. Good progress generally is being made
on this installation.
<

I

JOB 1052 BOILER HOUSE.
All steel piling is driven and
washing should be completed Aug. 1st. All pile caps outside of Boiler
House and HC” columns have been concreted as far ss north end of old
Fan House.
About 50$ of grade beams have boon concreted. Pile caps,
grade beams and *WColumn. piers should be finished Aug*»6th.

Air Duct is 20$ excavated.

The footing for retaining wall will be concreted Monday,
Aug. 1st.
The Stack Foundation is 60$ excavated and this excavation
should be completed by next Thursday, Aug. 4th.

All Column Base Castings should be set and grouted Satur
day, Aug. 6 th*
The Mill Crow has been concreting floor between the two
coal trestles Horth of Coal Convey^ Tomei and placing forms for
top of abutment* Concreting for top. of the abutment started yes
terday and should be collated to-day. It is reported that heavy
timber for replacement of old coal trestle will be received to-day.
JOB 1056 PERSTOCK HEAD GATES*
Coffer Dam has been floated
and practically all trash racks are in place.

Wood sheeting is to be pulled today and crib is to be
floated to-morrow*
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jui7 23, 1921.

JOB 1051 SMES aHBOS.
Casing for #5 Watsr VZhool has bean
pat to other mid. jirogross is being jada toward installing hoed,.
JOB 1052 30ILEB HDUSg.
Will finish driving pipe jteos tomorrow including those to be driven in retaining wall footing*

To date about 60$ of piles have been washed out and should
finish this washing July 30th* About 25$ of pile caps hare been
concreted and ebout 55$ of pile cap forms are now in place* About
20$ of grade beam form are in place, starting at the south end of
Boiler House* Forms are being placed for MCW Bow Colwms, starting
at south end*

to-ni^it*

To complete driving sheet piling for chimney foundation
To stert excavation to-morrow*
To complete excavation for retaining wall to-morrow.

Old Coal Trestle has been tom down from abutment nearly
back to Coal Conveyor Tunnel* Mill crew is framing timber on hand
for this trestle and the labor gang is making ready for concreting
floor between ths two trestles* Bailroad Crew will complete work
on new track layout to-day*
Stone Crusher Plant is being run only part time to supply
present concrete needs*
JOB 1056 l^STOCS IEA.D GATES.
tried out and works nicely*

Signed
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m.7 16, 1921.

JOB 1051 W28R UMM* Mr* Ifolnbsugh Ml Mr. Closson
arrived from Cramps Shipyard Wednesday afternoon. Mr. Heinbsu^h
is to remain as erecting superintendent and Mr* Closson to return
to-night. - Two sections of #5 Water Wheel casing have been placed
in the pit and first joint is being made up to-day.
JOB 1052 BOILER ROUGE*
Ml piles inside Boiler House
have been driven. To date about 75$ of total piles are driven,
25$ have been washed out and 20$ of cap forms have been put in
place. Mil start concreting pile caps Monday* Shpoct to finish driving piles before July 24th.
Tinker Bulkhead is completed around site of new Crusher

House*

Bents have all been removed f^om old Coal Trestle*
Started excavating for new chimney foundation an Thurs
day* To start driving steel shooting to-morrow and expect to com
plete the excavation August first*
To finish placing ties on M Coal Trestle to-day*
Railroad track has been laid as far as end of Trestle. Switch
nearest Trestle has boon installed and first switch of crossover
will be set today. WH1 complete crossover and finish laying
track the first of tlie wek»

Stone Crusher Plant is installed and running nicely*

JOB 1056 dBSSTOCM HM1 GATES.
is installed and being tried out to-day.
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NO. 5 1M1 Gate and Hoist

July 9f 1921.

JOB 1051 WATER WIOLS*
Draft tubes for all four units
have bean received. Two oar loads of no. 5 Grinder Turbine shipped
from Philadelphia June 30th arrived yesterday and are now being ux>
loadad. Telegraphing Bogers to-day to send Erector.
JOB 1052 BOILER HOUSE.
Ml piles for column foundations
inside old Boiler House hare been driven except 0x2® group uhich will
bo finished to-morrw. Outside old Bailor House ’piles have been
driven for shout fifteen columns in the south end of the Boiler House
and forms for concrete pile cap are in place for six columns. Bile
driving is now progressing rapidly and W expect to haw all piles
driven within ten days.

Coal has practically all been removed from the Boiler
House site and work cormnced to-day on the erection of a derrick
for use on the chimney foundation. Three cars of Custodis chimney
brick have been received and are being unloaded.
Timber bulk head(of old Trestle timber} Is being built
to keep coal off th® site of the nee Crushor House. Three boats
of Use old Coal Trestle axe still to be removed. This work is/in pro
gress.
Mr C°M Trestle completed ready for stool with the ex>
section of six bays. The last trestle bent will ba croc tod to-day
and wrk on the dock should be completed next week. Railroad fore
man with ten or twelve ncn aro installing witch ties and other rork
preliminary to laying rails on the new Trestle. These rails hwe
been shipped and aro expected. daily.
Stone Crusher Plant is complete with the exception of a
little shafting and driving machinery which is being installed to
day. Power line is comlete, motor Is installed andwe expect to
/’tart this Plant Monday.

JOB 1056 SBWOCM HEAD GATES*
SO. S Head Gate is
plated, /ainted and in place. Holst for this gate is now be to*
stalled. Ho. 6 Tentseck Gate Is being assembled and riveted. Paint
ing of the interior of Ho. 5 Penstock is nearly completed and will
be finished sometime before the Turbine is ready for use.

In general all those Jobs are progressing satisfactorily.
The Foundation Cornany now have one-hundred men on their payroll and
ore adding more men as fast as they can be used to advantage* Labor
is plentiful.

Si^V?AxL
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JOB 1051 WER WEEDS.
Shorts are being erected for
placing the gate on #6 Tail Base and the bark is being dragged
away from the end of the Tail Race.

JOB 1052 BOILER HOUSE.
operation in its new location.

The Ash Tank has been .put in

Riles have been driven on *M Line for piers ff to #12
inclusive inside the Boiler House. Piles are being driven on MC”
Lins. Cutting Fm House foundations on ”Crt Line is being continued.

On the Old Coal Trestle ten bents have been removed and
their supporting piers are being leveled to facilitate teaming ex
cavated material.
Excavation of footings has been completed for the New
Coal Trestle south of the Coal Conveyor Tunnel, concrete for five
footings has been poured, and three bents have been erected.
Ashes are being dumped in readiness to receive track leading on
to the IW Tros tie.
JOB 1056 «Wm-SEAD GATES.
Gate is completed except
for painting in readiness for placing in position.

Signed

£\ (/?.
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JOB 1051 WATER WHEELS,
lowered, into No. 5 Tail Race.

toe 25, 1921.

Two draft tubes liav® been

JOB 1052 BOILER HOUSE,
Ash Tank was started toward
its new location this rooming and. should bo in place Monday
forenoon.
Piles are all driven in piers #9, #10 and #11 in
row ”En and #12 in this row will be driven to-day. Cutting
Fan House foundation for driving piles in WC« row piers.

Naw Coal Trestle completed as far as Conveyor Tun
nel. Millwrights are framing the remainder of this Trestle
sad the Mill Crew is to start concreting five footings beyond
the tonal to-day.
Sails hare been taken up from abandoned section of
old Coal Trestle. Shoveling coal from under this section and
will start tearing it down Monday.

Lost car of pipe piles has been received and is being
unloaded#

JOB 1056 I«Z0® HEAD GATES.
Gate has been assem
bled and is partly riveted. Caulker to arrive Monday to finish
ths plate work.
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Jun® 18, 1921.

JOB 1051 WATER WHEELS.
Four draft tubes have been received
and are being unloaded to-day. T^o of these will be lowered in to No.
5 Tail Race immediately.
JOB 1052 BOILER HOUSE.
Building skidway for moving Ash
Tank. NW Ash Tank foundations completed. Floor and roof of Fan
House were shored last Sunday and chases have been cut through ths
brick work. NW cutting out concrete foundation for driving piles
which comes in this row. Driving 16” pipe piles in row "E* in front
of Ho. 4 Boiler. NW Goal Trestle bents erected and braced as far as
Conveyor Tunnel. Stringers and ties are being placed on this woik
to-day. Concrete floor under nw Tree tie has been carried as far as
Conveyor Tunnel. Concrete Coal Conveyor Tunnel Extension has been
concreted and about one-half the forms stripped. Now scraping coal
from East side of old Trestle and shoveling from under Trestle pre
paratory to It’s removal. Foundation Company are this morning scrap
ing coal from the site of the new Crusher House.

JOB 1056 PENSTOCK HEAD GATES.
Nw gate guides are erected
and three columns for the rack frame set on their anchor bolts. Erect
ing structural steel frames for racks to-day.

—■MW
Portland Company advise shipment of first gate to-day.
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too 11, 1921.

JOB 1051 WATER 7HHELS.
Forms are removed from #5 Water Wheel
foundation and we have discontinued pumping from,the JJail Race until th®
■Theel arrives. Diver is putting gate guides on #6 Tail Race to-day.
JOB 1052 BOILER HOUSE*
Pile driving for Ash Tank foundation
is completed. Ash Tank anchor bolts have been cut out from the concrete
ready for moving. Three holes are out through. concrete ready for pile
driving on "0” line columns. Cutting out Fan House wall to-day for other
foundations in "C” line columns. Three bents of Coal Trestle are erected
comp.\ete, seven more bents will be erected to-night. This is all the
Trestle bents north of the Conveyor Tunnel. Mill Crew concreting floor
between Trestle bents to-day. Jive-eighth length of the new Conveyor
Tunnel is concreted and forms for the balance will be completed to-night.

JOB 1056 MST0CK Mg GATBS*
Coffer Dam for #5 Penstock
is completed and unwatered. Drilling to-day for anchor bolts in r$$r
wall.

Siene<_vyU p)
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JOB 1051 WA32R WHEELS.
The now pier for No. 5 Water Wheel
Is concreted complete. Her concrete pier for East faring eowteted.
Concrete for Weet bearing now going into the forms. Sils completes
foundation work for tills unit. Diver is working in Generator Tail
Race preparing to pit on gate guides for unwatering.

JOB 1052 BOILER HOUSE. Practically all column foundations
in the old Boiler House are ready for pile driving. Foundations for
\sh Tank in new location are ready for pile driving and pile driver is
being moved on the Job to-day. One car load of flpe for piles is being
unloaded this morning. Expect to start driving piles in Ash Tank
foundation Monday.

Good progress is being made in moving coal from Boiler House
site and from new coal trestle location. Footings for new coal trestle
will be conpleted as far as the conveyor tunnel to-ni^t. Three timber
bents of new coal trestle erected and braced. The Foundation Company
have grading all done ready to concrete foundation and floor of con^9'joT tunnel extension.
JOB 1056 PENSTOCK HEAD GATES.
Coffer Dm has been sunk
in place, sheet piling completed and concrete seal placed around it
yesterday. Diver will start corking leaks in this Coffer ban Sunday
morning. We expect to coimence unwatering this Coffer Dam Monday.

/z?cr '

Two car loads of Cast Iron Ripe and Fittings for the new

18* Suction Line from Ferguson Rond to the Fire .Pumps are received
and being unloaded to-day. Moore & Company are using the balance
of their crew excavating trench for this pipe line.
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JOB 1051 WATER WHEELS.
Old #5 Water Wheel Is entirely
removed, the foundation wall cut down, wheel pit floor renoved,
tail race unwatei’od, form for now concrete pier under wheel is
built and sealed down, Car centers are completing the top” of tills
form and bulling floor ferns.
JOB 1052 BOILER HEISE. Two cars loaded with Contractor’s
equiwent for Boiler Louse arrived rnxl being unloaded this morning.
Stoker drive shaft Bftfc been moved out of the way and concrete floor
removed ready for driving piles undor four Gates, inside of
Boiler Louse. Concrete now is being removed for four additional
column foundation. Work on changes in air ducts to old stokers
now under way. Outside and Hast of the Boiler House concrete is being
removed pre -watery to driving piles for new foundations for Ash
Tank. This week we took men from the Water Wheel Job and put them
on to the forms and concrete nocossary for completion of Coal Trestle
Abutment. Concreting East wtag ^all £rosi this Abutment will be com
pleted to-night. Retaining wail between wJ^mtment and old Trestle
will be concreted Tuesday. The Mill crew will have footings ad
piors for four bents of Coal Trost Is completed to-nl$it. p Carpenters
are framing lusher for now Coal Trestle. One Coal draper is making
good process removing coal for the extension of the Coal Conveyor
Tunnel.
JOB 1056 PENSTOCK HEAD (MTNS.
Work is progressing favor
ably on the new Gate for no. 5 Penstock. Safe Guards for the Diver
are all installed, the Coffer Baa framed and sunk in place this
morning. Sheet piling of this Coffer Item will start at once. Stru
ctural Steel for rack frames, gate glides, etc., for three Gatos has
boon received, and landed on the Job.

The worst handicap we face to-day is the amoxuxt of coal which
must be rehandled. Fair progress is being made on this work but ar
rangement should be .made if possible, so tliat no more coal win be de
livered the Millinocket Mill before July 15th.
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